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R/g 9326u Form 24 for 11/23/04
Air Duct Cleaning. BKY (Video Control Monitor) Test.
| GMT | CREW | ACTIVITY
06:00-06:10 IMorning Inspection
06:10-06:40 |Post-Sleep
06:40-07:30 Breakfast
07:30-08:00 \Work Prep
|08:00-08:15 |Dai|y Planning Conference (S-band)
08:15-08:55  |FE-1 ICleaning of BO1 and BA2 air ducts in DC1
08:20-09:50  |CDR

FE-1 Periodic Fitness Evaluation — Nominal Ops
08:55-09:25 (Assist)

PROFILAKTIKA. Experiment Ops Using FL-1 Force Loader. Tagup w/specialists
09:25-11:55  |FE-1 (VHE + S-pand) P P 9 gup wrsp
|09:50-10:05 |SSC Reconfig for EMU Battery Ops
|10:05-10:25 |EMU Discharge Cycle Start
|10:25-10:40 CDR |SSC Reconfig for A/L Operations Support
|10:40-1 1:00 |Start of PGT Battery 1 Discharge Cycle
111:00-12:30 |Physical Exercise - RED
11:55-12:45 FE-1 Bgs: Filter M®1, Md2 Replacement and Cleaning of Screens of Fans B1, B2 in
112:30-12:35 CDR ITVIS, RED, and HRM Data Transfer to MEC
12:35-12:40 IPCG-STES 010 Filter Cleaning
12:45-13:45  |FE-1 LUNCH
112:45-13:40 CDR
|13:45-14:00 |Private Medical Conference (Ku + S-band)
13:45-14:15  |FE-1 |COX Maintenance
114:00-14:45 |CDR  |Monthly TVIS Maintenance
|14:15-14:35 FE-1 |Motorola Phone Charge Ops - Setup. Tagup w/specialists (S-band)
14:35-15:05 TV System BKY Test (w/o TV Downlink). Tagup w/specialists (YKB+S-band)
|14:40-14:45 |Warning Documentation Updates
14:55-15:05 |CDR  [PAO Hardware Setup
115:05-15:15 IPAO Crew Prep
|15:05-15:1O |FE-1 |Motoro|a Phone Charge — Charge Monitoring
15:20-15:40 EaAI%)Event for San Francisco Bay Area Magazine in San Francisco (S + Ku-
|15:40—17:10 |CDR |Fire port temporary labeling
|15:40-15:45 |FE-1 |Motorola Phone Charge — Charge Monitoring
115:40-17:40 |CDR |CDRA Filter Install
|15:45—1 5:55 |Motoro|a Phone Charge — Tear Down
115:55-16:10  |FE-1 Private Medical Conference (S-band)
|16:10-17:55 |BT-7 Screen Cleaning on XT4 (w/o BT-7 Power Down)
|17:10-17:25 CDR |Pen and ink updates for IV medical procedure
117:25-17:40 IMS vent panel audit
117:40-17:50 [End of PGT Battery 1 Discharge Cycle
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117:50-18:10 | Start of PGT Battery 2 Discharge Cycle

117:55-18:10  |FE-1 IManual Condensate Removal from CKB1 into CEK (end)
118:10-18:40 |CDR  |Daily Plan Review

118:10-18:30  |FE-1 IMS File Prep

118:30-18:40  |FE-1 Daily Plan Review

18:40-18:55 Daily Planning Conference (S-band)

118:55-19:15 IReport Prep

119:15-19:30 I\VHF Comm Check w/US Ground Sites

119:30-20:00 IDINNER

120:00-20:30 IDaily Food Prep

120:30-21:30 |Pre-Sleep

21:30-06:00 Sleep

|Task List |FE-1 |Sigma BHO (Ballistic and navigation support) s/w correction

Note: See OSTP for references to US activities

End of R/g




